




https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32018R1046
http://www.sanctionsmap.eu/



























http://ufmsecretariat.org/wp-content/uploads/2014/05/20140515_UfM_declaration_FINAL_compromiseeditorial-changes.pdf
http://ufmsecretariat.org/wp-content/uploads/2014/05/20140515_UfM_declaration_FINAL_compromiseeditorial-changes.pdf







































https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
















































https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en
















































https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en




























































https://eeas.europa.eu/headquarters/headquarters-homepage/8442/consolidated-list-sanctions_en



















	1 Context
	1.1 Sector/Country/Regional context/Thematic area
	1.1.1 Public Policy Assessment and EU Policy Framework
	1.1.2 Stakeholder analysis
	1.1.3 Priority areas for support/problem analysis


	2 Risks and Assumptions
	3 Lessons learnt, complementarity and cross-cutting issues
	3.1 Lessons learnt
	3.2 Complementarity, synergy and donor co-ordination
	3.3 Cross-cutting issues

	4 Description of the action
	4.1 Objectives/results
	4.1.1  Depollution of the Mediterranean Sea and efficient use of water.
	4.1.2 . Green and circular economy
	4.1.3  Safe, Secure and Sustainable Transport

	4.2 Main activities
	4.3 Intervention logic

	5 Implementation
	5.1 Financing agreement
	5.2 Indicative implementation period
	5.3 Implementation modalities
	5.3.1 Component 1: Depollution of the Mediterranean Sea and efficient use of water.
	5.3.1.1 Grants: call for proposals «Efficient use of water – Demonstration projects» (direct management).
	5.3.1.2 Procurement (direct management)
	5.3.1.3 Indirect management with an international organisation.

	5.3.2 Component 2: Green and circular economy
	5.3.2.1 Indirect management with international organisations

	5.3.3 Component 3: Safe, Secure and Sustainable Transports
	5.3.3.1 Grant: direct award "EuroMed Aviation Project" (direct management)
	5.3.3.2 Procurement (direct management)


	5.4 Scope of geographical eligibility for procurement and grants
	5.5 Indicative budget
	5.6 Organisational set-up and responsibilities
	5.7 Performance monitoring and reporting
	5.8 Evaluation
	5.9 Audit
	5.10 Communication and visibility

	6 Pre-conditions
	APPENDIX - Indicative Logframe matrix (for project modality)
	1 Context (1)
	1.1 Thematic area
	1.1.1 Public Policy Assessment and EU Policy Framework
	1.1.2 Stakeholder analysis
	1.1.3 Priority areas for support/problem analysis


	2 Risks and Assumptions (1)
	3 Lessons learnt, complementarity and cross-cutting issues (1)
	3.1 Lessons learnt
	3.2 Complementarity, synergy and donor co-ordination
	3.3 Cross-cutting issues

	4 Description of the action (1)
	4.1 Objectives/results
	4.2 Main activities
	4.3 Intervention logic

	5 Implementation (1)
	5.1 Financing agreement
	5.2 Indicative implementation period
	5.3 Implementation modalities
	5.3.1 Grants: calls for proposals (direct management)
	5.3.2 Procurement (direct management)

	5.4 Scope of geographical eligibility for procurement and grants
	5.5 Indicative budget
	5.6 Organisational set-up and responsibilities
	5.7 Performance monitoring and reporting
	5.8 Evaluation
	5.9 Audit
	5.10 Communication and visibility

	APPENDIX - Indicative Logframe matrix (for project modality) (1)
	1 Context (2)
	1.1 Sector/Country/Regional context/Thematic area
	1.1.1 Public Policy Assessment and EU Policy Framework
	1.1.2 Stakeholder analysis
	1.1.3 Priority areas for support/problem analysis


	2 Risks and Assumptions (2)
	3 Lessons learnt, complementarity and cross-cutting issues (2)
	3.1 Lessons learnt
	3.2 Complementarity, synergy and donor co-ordination
	3.3 Cross-cutting issues

	4 Description of the action (2)
	4.1 Objectives/results
	4.2 Main activities
	4.3 Intervention logic

	5 Implementation (2)
	5.1 Financing agreement
	5.2 Indicative implementation period
	5.3 Implementation modalities
	5.3.1 Grants: direct award (direct management)

	5.4 Scope of geographical eligibility for procurement and grants
	5.5 Indicative budget
	5.6 Organisational set-up and responsibilities
	5.7 Performance monitoring and reporting
	5.8 Evaluation
	5.9 Audit
	5.10 Communication and visibility

	6 Pre-conditions (1)
	[APPENDIX - Indicative Logframe matrix (for project modality)  ]
	1 Sector Context
	1.1 Context
	1.1.1 Public Policy Assessment and EU Policy Framework
	1.1.2 Stakeholder analysis
	1.1.3 Priority areas for support/problem analysis


	2 Risks and Assumptions (3)
	3 Lessons learnt, complementarity and cross-cutting issues (3)
	3.1 Lessons learnt
	3.2 Cross-cutting issues

	4 Description of the action (3)
	4.1 Objectives/results
	4.2 Main activities
	4.3 Intervention logic

	5 Implementation (3)
	5.1 Financing agreement
	5.2 Indicative implementation period
	5.3 Implementation modalities
	5.3.1 Operating Grants: direct award to the benefit of the European Endowment for Democracy (direct management)

	5.4 Scope of geographical eligibility for procurement and grants
	5.5 Indicative budget
	5.6 Organisational set-up and responsibilities
	5.7 Performance monitoring and reporting
	5.8 Evaluation
	5.9 Audit
	5.10 Communication and visibility

	APPENDIX - Indicative Logframe matrix (for project modality)  ]

